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CMAQ Project Selection Committee Meeting 

Annotated Agenda 
September 6, 2007 

 
Cook County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 
Chicago, Illinois 

 
Note: the meeting materials can be found at http://www.chicagoareaplanning.org/cmaq/min‐cmaq.asp 
 
1.0  Call to Order and Introductions  10:00 a.m. 

Patricia Berry, Committee Chair 
 
2.0 Agenda Changes and Announcements 
 
3.0 FY 2008 CMAQ Program 

3.1 FY 2008 ‐2010 CMAQ program marks 
The marks will be discussed. 

3.2 Comments on Proposed FY 2008 CMAQ program 
A summary of the comments received and staff notes on those comments will be presented 
and discussed. 

3.3 FY 2008 CMAQ Program Recommendation to Transportation Committee 
 
4.0 Project Changes 

4.1  Kane County DOT – Fabyan Pwy and Western Ave (TIP ID 09‐05‐0004) 
The sponsor requests a cost increase. 

4.2  Addison – Mill Rd Bridge Sidewalk Project (TIP ID 08‐06‐0052) 
The sponsor requests a cost increase and scope change. 

4.3  Justice – IL 171/Archer Ave Sidewalk From Cork Dr to 71st St (TIP ID 06‐02‐0002) 
The sponsor requests a minor scope change. 

 
5.0 Project Monitoring 

The status of active project monitoring will be discussed. 
 
6.0 Other Business 
 
7.0 Public Comment 
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This is an opportunity for comments from members of the audience.  The amount of time available 
to  speak will be  at  the  chair’s discretion.    It  should be noted  that  the  exact  time  for  the public 
comment period will immediately follow the last item on the agenda. 

 
8.0 Next Meeting 

The next meeting will be scheduled prior to the call for FY 2009 CMAQ proposals. 
 
9.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Patricia Berry, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ  Project  Selection  Committee meetings  are  public meetings;  the  public  is  invited  to 
attend.   Passes are available  for people attending  these meetings at  the CMAP offices.    If you 
wish  to attend but have not attended meeting  regularly, please call or e‐mail Ross Patronsky 
(312‐386‐8796, rpatronsky@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312‐454‐0400.  
A driver’s license, state ID, or passport will be required to enter. 
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Memorandum 
To: CMAQ Project Selection Committee 
From: Ross Patronsky, Senior Planner 

Doug Ferguson, Associate Planner 
Subject: Public Comments on proposed FY 2008 CMAQ Program 
Date: August 30, 2008 
 

The following is a summary of the comments received on the proposed FY 2008 CMAQ 
program and staff notes on those comments.  Eleven comments were received, ten on 
specific proposals.  One comment was received on the CMAQ program in general.  
Copies of the individual comments are attached. 

CP12082919 – Joliet – Joliet Metra Lot 1 at Washington St 

Lawrence Walsh, Will County Executive, sent a letter supporting the proposal. 

James Glasgow, State’s Attorney of Will County, sent a letter supporting the proposal. 

Russ Slinkard, President of the Joliet region Chamber of Commerce, sent a letter 
supporting the proposal. 

Pat McGuire, Will County Treasurer, sent an e-mail supporting the proposal. 

• This proposal is included in the proposed program. 

II12082953 – Will County Department of Highways – Laraway Rd at Cedar Rd 

Lawrence Walsh, Will County Executive, sent a letter supporting the proposal. 

• This proposal is included in the proposed program. 

II12082952 – Will County Department of Highways – Laraway Rd at Wolf Rd 

Lawrence Walsh, Will County Executive, sent a letter supporting the proposal. 

• This proposal is included in the proposed program. 
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TI08082841 – Pace – College of DuPage Connector-Year 2 

Kenneth P. Johnson, President, DuPage Mayors and Managers Conference/Mayor, City 
of Wood Dale, sent a letter supporting the proposal. 

• This proposal is included in the proposed program. 

BP12082888 – Forest Preserve District of Will County – I-355 Corridor Trail 

Deborah Fagan, DuPage County, sent a letter supporting the proposal and requests 
that the Project Selection Committee re-examine its program guidelines and project 
ranking criteria. 

• This proposal is not included in the proposed program.  A total of 33 bicycle 
facility projects were submitted for consideration and this project ranked 29th for 
dollar per ton of VOC eliminate.  The proposed program includes fifteen bicycle 
facility projects. 

CMAQ Proposed Program 

Jan Madia sent an email recommending that more bike lanes and traffic islands with 
plants be considered. 

• The proposed program includes fifteen bicycle facility projects.  Traffic islands by 
themselves are not eligible for CMAQ funds. 

OT01082843 – Chicago Public Schools – Chicago Public Schools School Bus Retrofit 

Brendan Daley, Deputy Commissioner, Chicago Department of Environment, sent an 
email supporting the proposal. 

• This proposal is included in the proposed program. 

OT01082843 – Chicago Public Schools – Chicago Public Schools School Bus Retrofit 
OT07082844 – Riverdale – CSXT Barr Rail Yard Switch Engine Retrofit 
OT01082826 – CDOE – Chicago Diesel Fleet Retrofit Project - Phase II 
OT01082835 – CTA – Bus Cold Start Devices - Year 2 

Anna Frostic, Respiratory Health Association of Metropolitan Chicago on behalf of the 
Illinois Campaign to Clean up Diesel Pollution along with 47 co-signatories, sent a letter 
supporting the proposals and in general diesel retrofits that reduce PM emissions. 

• The proposals are included in the proposed program. 
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Memorandum 
To: CMAQ Project Selection Committee 
From: Doug Ferguson, Associate Planner 
Subject: CMAQ Project Change Request 
Date: August 30, 2007 
 
Three sponsors have requested project changes.  The net change in the federal amount 
programmed resulting from the requests is $550,998.  The sponsors’ requests are 
attached. 

Kane County DOT – Fabyan Pwy and Western Ave (TIP ID 09-05-0004) 

The sponsor is requesting a cost increase for the subject project in the amount of 
$365,838 federal.  The project was originally programmed in FY 2005 for $605,000 
federal ($757,000 total) for engineering and construction.  The construction costs have 
come in higher than original estimates.  The new total cost of the project is $1,213,547. 

The reasons for higher costs include the rising prices for fuel, wire and fiber cables and 
unanticipated items such as new signal poles, mast arms and foundations and 
temporary signals during construction.  The intent was to use existing poles but they 
were found to be inadequate. 

A reevaluation of the project’s emissions cost/benefit ratio was conducted.  The new 
total project cost would give the project a cost per ton of VOC eliminated of $184,574.  
The project’s rank among FY 2005 signal interconnect proposals would drop from 3rd to 
9th, above six other signal interconnect projects that were approved for funding that 
year. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost change for Fabyan Pwy and Western Ave (TIP 
ID 09-05-0004), increasing the programmed amount by $365,838 federal 
from $605,000 federal ($757,000 total) to $970,838 federal ($1,213,547 total). 
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Addison – Mill Rd Bridge Sidewalk Project (TIP ID 08-06-0052) 

The sponsor is requesting a cost increase and a scope change for the subject project in 
the amount of $185,160 federal.  The project was originally included in the FY 2007 
multi-year CMAQ program for $15,640 federal for phase I engineering, in FY 2008 for 
$15,640 for phase II engineering and in FY2009 for $173,920 for construction, for a total 
of $205,500 federal ($256,500 total). 

The costs have come in higher than original estimates because of unforeseen work to 
be done to the bridge where the sidewalk is to be installed.  This was discovered during 
a meeting with the IDOT Bridge Section Group personnel.  Also discovered was that the 
project can proceed as a categorical exclusion 1 without the need of a phase I study.  
The Village requests that the money programmed for phase II be released early and 
combined with phase I funds so they can start phase II early. 

The new project costs are engineering phase II in FY 2007 for $49,368 federal and 
construction in FY 2009 for $340,992 federal, for a new total of $390,360 federal 
($487,950 total). 

A reevaluation of the project’s emissions cost/benefit ratio was conducted.  The new 
total project cost would give the project a cost per ton of VOC eliminated of $960.  The 
project’s rank among FY 2007 pedestrian facility proposals would drop from 6th to 7th, 
dropping below one project that was not funded but above six other projects that were 
approved for funding that year. 

Recommendation to the CMAQ Project Selection Committee: 

• Consider approving the cost change for Mill Rd Bridge Sidewalk Project 
(TIP ID 08-06-0052), increasing the programmed amount by $185,160 federal 
from $205,200 federal ($256,500) to $390,360 federal ($487,950). 

• Consider approving the scope change for Mill Rd Bridge Sidewalk Project 
(TIP ID 08-06-0052), allowing the release of funds programmed for phase I 
and II in FY2007 for phase II. 

 

Justice – IL 171/Archer Ave Sidewalk From Cork Dr to 71st St (TIP ID 06-02-0002) 

The sponsor is requesting a scope change for the subject project that would omit part of 
the sidewalk from being built in front of a business, District Auto.  District Auto has 
paved the entirety of their parking area in concrete after the original plans were 
prepared and approved.   

Construction of the sidewalk is currently underway and the Village has submitted a 
change of plans to IDOT District 1.  Photographs of the parking area are included with 
the cost change request letter.   
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Since the change in plans will not affect the contiguous nature of the sidewalk there will 
be no change in the emission benefits of the project. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change for IL 171/Archer Ave Sidewalk From 
Cork Dr to 71st St (TIP ID 06-02-0002), removing the portion of the sidewalk 
that runs in front of District Auto, STA.46+11 to STA.47+20. 

 


































